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COLLIN COUNTY JUSTICE CENTER

CHANGE ORDER PROPOSAL #4

Reroute domestic hot water lines in the kithen area
from chase to janitors closet, this will require core
drilling 5 holes and stainless steel covering to
protect the lines that are exposed down the wall, as
indicated by drawings and directed by Hallf
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COLLIN COUNTY JUSTICE CENTER
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